COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 31/ 2002

ESTI MATE SUMVARY 11:24: 21
CONTI D: C12778 ESTI MATE NO. 0007 FI NL SPEC YR 1999
PCN: 12778-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TIVE ALLOW 100 WORK DAYS
WASH 6 M N OF US 666 PERCENT TIME:  100. 00 ORI G TIME ALLOW 95 WORK DAYS
PROJIECT NO. NH 1601- 049
WASH 6 M N OF US 666
NAVE OF ROAD: US 160
PRQIECT COUNTI ES: MONTEZUVA
CONTRACTOR:
VEEM NUCHE CONSTRUCTI ON AUTHORI TY PAY PERI OD ENDI NG 01/ 31/ 2002 DATE TI ME STARTED 06/04/2001
P. 0. BOX AA DATE LET 04/ 26/ 2001 DATE WORK BEGAN 06/ 04/ 2001
DATE AWARDED 05/ 03/ 2001 DATE TI ME STOPPED 10/29/2001
DATE CONTRACT EXECUTED  05/30/2001 DATE ACCEPTED 10/ 29/ 2001
MONTEZUNVA CO 81321 970/ 565- 7430 DATE NOTI CE TO PROCEED 06/ 04/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 400, 350. 71 PARTI Cl PATI NG $ 1, 400, 350. 67 $ 0. 00
AWARD PRQJECT AMT: $ 1,515, 803.62 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 400, 350. 67 0.00
FUNDS AVAI LABLE: $ 0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 400, 350. 67 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 11, 562. 04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 400, 350. 67 11, 562. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 400, 350. 67 11, 562. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 562. 04
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CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11: 24: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01550  DQZI NG 10. 000 10. 000
HOUR 0. 000 0. 00
118. 81000 10. 000 1,188.10
0065 203-01594  COMBI NATI ON LOADER 6. 000 6. 000
HOUR 0. 000 0. 00
80. 70000 6. 000 484. 20
0070 203-01597  POTHOLI NG 10. 500 10. 500
HOUR 0. 000 0. 00
149. 31000 10. 500 1,567.76
0075 206-00000  STRUCTURE EXCAVATI ON 1, 775. 000 1, 775. 000
cy 0. 000 0. 00
8. 54000 1, 775. 000 15, 158. 50
0080 206-00100  STRUCTURE BACKFILL (CLASS 1) 584. 000 584. 000
cy 0. 000 0. 00
52. 26000 584. 000 30, 519. 84
0085 207-00205 TOPSO L 1, 019. 000 1, 019. 000
cy 0. 000 0. 00
7.38000 1, 019. 000 7,520. 22
0085 MATERI AL ALLOMNCE TOP SO L 0. 000
cy 0. 000 0. 00
5. 91000 0. 000 0. 00
0090 208-00011  EROSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
19. 43000 0. 000 0. 00
0095 208-00020  SILT FENCE 0. 000 0. 000
LF 0. 000 0. 00
1. 91000 0. 000 0. 00
0100 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0. 00
1, 326. 61000 1. 000 1, 326. 61
0105 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
4, 410. 11000 1. 000 4,410. 11



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11:24: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 210-00810 RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0.00
199. 71000 0. 000 0. 00
0115 212-00006 *SEEDI NG ( NATI VE) 7.250 7.250
ACRE 0. 000 0.00
1, 139. 90000 7.250 8, 264. 28
0120 213-00004 *MJLCH NG (VEED FREE STRAW 7.250 7.250
ACRE 0. 000 0.00
736. 51000 7.250 5, 339. 70
0125 213-00061 *MJLCH TACKI FI ER 1, 050. 000 1, 050. 000
LB 0. 000 0.00
3. 43000 1, 050. 000 3, 601. 50
0130 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 174. 700 174. 700
5% 0. 000 0.00
5. 64000 174. 700 985. 31
0135 304-02000 AGGREGATE BASE COURSE (CLASS 2) 5, 695. 750 5, 695. 750
TON 0. 000 0.00
9. 62000 5, 695. 750 54,793. 12
0140 304- 06000  AGGREGATE BASE COURSE (CLASS 6) 4,333.190 4,333.190
TON 0. 000 0.00
9. 85000 4,333.190 42,681.92
0145 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 893. 000 893. 000
cy 0. 000 0.00
24. 25000 893. 000 21, 655. 25
0150 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
121. 14000 0. 000 0. 00
0155 403-34841  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (100) (PG 64-22) 4,196. 000 4,196. 000
TON 0. 000 0.00
56. 38000 4,196. 000 236, 570. 48
0160 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 875. 000 875. 000
GAL 0. 000 0.00
1. 21000 875. 000 1, 058. 75



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11: 24: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 411-10300 EMULSI FI ED ASPHALT (PRI NE COAT) 0. 000 0. 000
GAL 0. 000 0.00
1. 60000 0. 000 0. 00
0170 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 0. 000 0. 000
sy 0. 000 0. 00
3. 50000 0. 000 0. 00
0175 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 728.100 728. 100
5% 0. 000 0.00
5. 18000 728. 100 3,771.56
0180 506-00010 RI PRAP ( SPECI AL) 32. 560 32.560
cy 0. 000 0. 00
76. 90000 32. 560 2,503. 86
0185 506-00212 RIPRAP (12 | NCH) 352.970 352. 970
cy 0. 000 0. 00
95. 28000 352. 970 33, 630. 98
0190 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 209. 000 209. 000
cy 0. 000 0. 00
117. 29000 209. 000 24,513. 61
0195 601-03030 CONCRETE CLASS D (BOX CULVERT) 342.000 342. 000
cy 0. 000 0. 00
389. 27000 342. 000 133, 130. 34
0200 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 53, 740. 000 53, 740. 000
LB 0. 000 0. 00
0. 80000 53, 740. 000 42,992. 00
0205 605-83001  GEOCOMPCSI TE DRAI N W THOUT PI PE 13. 640 13. 640
5% 0. 000 0.00
15. 21000 13. 640 207. 46
0210 607-00005 END POST 14. 000 14. 000
EACH 0. 000 0. 00
199. 47000 14. 000 2,792.58
0215 607-00010 CORNER AND LI NE BRACE PCST 8. 000 8. 000
EACH 0. 000 0.00
319. 50000 8. 000 2, 556. 00



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11:24: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 607-01100 FENCE BARBED W RE W TH TREATED WOODEN POSTS 6, 106. 000 6, 106. 000
LF 0. 000 0.00
6. 12000 6, 106. 000 37, 368.72
0225 607-11580 FENCE ( TEMPORARY) 2,107. 000 2,107. 000
LF 0. 000 0.00
1. 51000 2,107. 000 3,181.57
0230 607-60116 16 FOOT GATE 4. 000 4. 000
EACH 0. 000 0.00
589. 38000 4. 000 2,357.52
0235 612-00001  DELI NEATOR (TYPE I) 52. 000 52. 000
EACH 0. 000 0.00
17. 83000 52. 000 927. 16
0240 612-00002  DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
22.38000 0. 000 0. 00
0245 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0.00
25. 02000 0. 000 0. 00
0250 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
34, 063. 26000 1. 000 34, 063. 26
0255 621-00450 *DETOUR PAVEMENT 8, 631. 000 8, 631. 000
sy 0. 000 0.00
18. 93000 8, 631. 000 163, 384. 83
0260 624-15024 24 | NCH CULVERT PIPE (CR 5) 90. 000 90. 000
LF 0. 000 0.00
60. 57000 90. 000 5, 451. 30
0265 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
22, 085. 87000 1. 000 22,085. 87
0270 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11:24: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
47, 774. 05000 1. 000 47,774.05
0280 627-00001  *PAVEMENT MARKI NG PAI NT 51. 000 51. 000
GAL 0. 000 0.00
87. 22000 51. 000 4,448. 22
0285 627-00005  *EPOXY PAVEMENT MARKI NG 18. 000 18. 000
GAL 0. 000 0.00
90. 85000 18. 000 1, 635. 30
0290 629-01002  SURVEY MONUMENT (TYPE 2) 12. 000 12. 000
EACH 0. 000 0.00
152. 05000 12. 000 1, 824. 60
0295 630-00000 *FLAGG NG 1, 519. 000 1,519. 000
HOUR 0. 000 0.00
29. 98000 1, 519. 000 45, 539. 62
0300 630-00007 *TRAFFI C CONTROL | NSPECTI ON 59. 000 59. 000
DAY 0. 000 0.00
133. 25000 59. 000 7,861.75
0305 630-00012 *TRAFFI C CONTROL NMANAGENENT 84. 000 84. 000
DAY 0. 000 0.00
411. 87000 84. 000 34,597.08
0310 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 2.000
EACH 0. 000 0.00
969. 10000 2.000 1, 938. 20
0315 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 4. 000
EACH 0. 000 0.00
211. 99000 4. 000 847. 96
0320 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 8. 000 8. 000
EACH 0. 000 0.00
48. 45000 8. 000 387. 60
0325 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 16. 000 16. 000
EACH 0. 000 0.00
50. 88000 16. 000 814. 08



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11: 24: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 14. 000 14. 000
EACH 0. 000 0.00
54. 51000 14. 000 763. 14
0335 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
1, 332. 51000 0. 000 0. 00
0340 630-80359  *PORTABLE MESSAGE SI GN PANEL 272.000 272. 000
DAY 0. 000 0.00
84. 80000 272. 000 23, 065. 60
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 100. 000
EACH 0. 000 0. 00
36. 34000 100. 000 3, 634. 00
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 4. 000
EACH 0. 000 0.00
60. 57000 4. 000 242.28
0355 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 12. 000 12. 000
EACH 0. 000 0. 00
60. 57000 12. 000 726. 84
0360 630-80370 CONCRETE BARRI ER ( TEMPORARY) 460. 000 460. 000
LF 0. 000 0.00
26. 06000 460. 000 11, 987. 60
0365 630-80380  *TRAFFI C CONE 167. 000 167. 000
EACH 0. 000 0. 00
8. 48000 167. 000 1, 416. 16
0370 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 4. 000 4. 000
( TEMPORARY)
EACH 0. 000 0.00
1, 665. 73000 4. 000 6, 662. 92
0375 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011  F/ A PARTNERI NG 2, 741. 690 2, 741. 690
FA 0. 000 0.00
1. 00000 2, 741. 690 2, 741. 69



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11:24: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 180. 000 180. 000
F A 0. 000 0.00
1. 00000 180. 000 180. 00
0390 700-70020 F/ A ON-THE-JOB TRAI NEE 173. 200 173. 200
EACH 0. 000 0.00
1. 00000 173. 200 173. 20
0395 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 6, 510. 650 6, 510. 650
F A 0. 000 0.00
1. 00000 6, 510. 650 6, 510. 65
0405 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70035 F/ A TERO FEE 13, 856. 580 13, 856. 580
F A 0. 000 0.00
1. 00000 13, 856. 580 13, 856. 58
0415 304-03005 ABC (CL 3) MCR | TEM #3 189. 000 189. 000
cY 0. 000 0.00
8. 00000 189. 000 1,512. 00
0416 304-03005 ABC (CL 3) ABC CLASS 3 (PIT RUN) 762. 660 762. 660
cy 0. 000 0.00
15. 04000 762. 660 11, 470. 41
0445 900- 00006  ADDED | TEM (DOLLAR)/ RELOCATI ON OF 2 | NCH WATERLI NE. 1. 000 1. 000
DOL 0. 000 0.00
7,902. 00000 1. 000 7,902. 00
2222 900- 00006 ADDED | TEM (DOLLAR)/ PHONE SERVI CES 94. 410 94. 410
DOL 0. 000 0.00
1. 00000 94. 410 94. 41
CAT 0200  CURRENT AMT $ 1,375,033.11%$ 0.00$ 1,375,033. 11




CONTI D C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12778-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: NH 1601- 049 ESTI MATE NO 0007 11:24: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0420 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
8, 721. 85000 1. 000 8,721.85
0425 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
15, 142. 11000 1. 000 15,142. 11
0430 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 453. 64000 1. 000 1, 453. 64
CAT 0400 CURRENT AMI  $ 25,317.60% 0.00% 25,317.60

PRQJECT TOTAL CURRENT AMI $ 1,400,350.71$% 0.00$ 1,400, 350. 71



